

Name	Duration	Work Required	Year0																
			M0	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16
Client Purchase & Payment	21.12	2.25 hrs	[Gantt chart bars for Client Purchase & Payment]																
Client Yes Decision	1 hrs	1 hrs	[Gantt chart bar for Client Yes Decision]																
Send Nice Agreement, @task License & Signed @task Agreements Back from Client	3 days	0.5 hrs	[Gantt chart bar for Send Nice Agreement...]																
Send Signed License to @task	0 days	0.5 hrs	[Gantt chart bar for Send Signed License...]																
Payment Received from Client	10 days	0 hrs	[Gantt chart bar for Payment Received...]																
Send Check to @task for % of Total Payment	3 days	0.25 hrs	[Gantt chart bar for Send Check...]																
System Install	6 days	0.75 hrs	[Gantt chart bar for System Install]																
@task Provisions Instance & Provides Login	3 days	0 hrs	[Gantt chart bar for @task Provisions...]																
Review Setup Implementation Timeline with	3 days	0.5 hrs	[Gantt chart bar for Review Setup...]																
Send Executive Buy In Email	3 days	0.25 hrs	[Gantt chart bar for Send Executive...]																
Initial System Setup	20.06	13.25 hrs	[Gantt chart bar for Initial System Setup]																
Send Information Request to Client	1 days	0.25 hrs	[Gantt chart bar for Send Information...]																
Get Information Request from Client	10 days	0 hrs	[Gantt chart bar for Get Information...]																
System Settings	3 days	2.5 hrs	[Gantt chart bar for System Settings]																
Setup Custom Logo	3 days	0.25 hrs	[Gantt chart bar for Setup Custom Logo]																
Set Organization Setup Settings	3 days	0.25 hrs	[Gantt chart bar for Set Organization...]																
Set System Settings	3 days	0.25 hrs	[Gantt chart bar for Set System Settings]																
Set Custom Data	3 days	0.5 hrs	[Gantt chart bar for Set Custom Data]																
Set Project Management Preferences	3 days	0.25 hrs	[Gantt chart bar for Set Project Management...]																
Set Timesheet & Hour Preferences	3 days	0.25 hrs	[Gantt chart bar for Set Timesheet...]																
Setup Resources	3 days	0.5 hrs	[Gantt chart bar for Setup Resources]																
Setup Schedules	3 days	0.25 hrs	[Gantt chart bar for Setup Schedules]																
Setup Views	3 days	6 hrs	[Gantt chart bar for Setup Views]																
Setup Data Types: Expense, Milestone,	1 days	1 hrs	[Gantt chart bar for Setup Data Types...]																
Setup Filters, Views & Groups	1 hrs	1 hrs	[Gantt chart bar for Setup Filters...]																
Setup Reports	1 hrs	1 hrs	[Gantt chart bar for Setup Reports]																
Setup Dashboards	0.5 hrs	0.5 hrs	[Gantt chart bar for Setup Dashboards]																
Setup Portal Profiles	0.5 hrs	0.5 hrs	[Gantt chart bar for Setup Portal Profiles]																
Setup Notifications	3 days	2 hrs	[Gantt chart bar for Setup Notifications]																
Import Client Data To System	3 days	4 hrs	[Gantt chart bar for Import Client Data...]																
Client Data Recieved for Import	0 days	0 hrs	[Gantt chart bar for Client Data Recieved...]																
Format & Insert Client Data Into the	3 days	4 hrs	[Gantt chart bar for Format & Insert...]																
Send @task Team Training & Login	0.5 hrs	0.5 hrs	[Gantt chart bar for Send @task Team...]																
Silver Certification	54.56	14.25 hrs	[Gantt chart bar for Silver Certification]																
Schedule Phone Meetings Between Nice &	3 days	0.5 hrs	[Gantt chart bar for Schedule Phone Meetings...]																
Initial Launch Call: Client @task Team & Nice	0.5 hrs	1.5 hrs	[Gantt chart bar for Initial Launch Call...]																
Atend @task Silver List Webinars	20 days	5.5 hrs	[Gantt chart bar for Atend @task Silver...]																
Watch @task Silver List Videos	20 days	1 hrs	[Gantt chart bar for Watch @task Silver...]																
Read Silver Section of Nice Training Guide	20 days	1 hrs	[Gantt chart bar for Read Silver Section...]																
Training Call 1: Client Q&A with Further	1 hrs	2 hrs	[Gantt chart bar for Training Call 1...]																
Client Reviews & Confirms Project Data in	10 days	0.5 hrs	[Gantt chart bar for Client Reviews...]																
Silver Certification Call: Client Quiz and Q&A	1 hrs	2 hrs	[Gantt chart bar for Silver Certification Call...]																
Hold Call with @task If Needed (Enterprise	1 days	0 hrs	[Gantt chart bar for Hold Call with @task...]																
Client @task Team Becomes Silver Certified	5 days	0.25 hrs	[Gantt chart bar for Client @task Team...]																
Gold Certification	101.5	99.25 hrs	[Gantt chart bar for Gold Certification]																
Schedule Phone Meetings Between Nice &	3 days	1 hrs	[Gantt chart bar for Schedule Phone Meetings...]																

